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ESTIMATE RUN 09/25/2008

ESTIMATE SUMMARY 10:12:18
CONTID: C15821R ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15821R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 17.0 DAYS TIME ALLOW: 40 WORK DAYS
US 40 (COLFAX AVE): 6TH AVE TO I-70 PERCENT TIME: 42.50 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: STA 0404-044
US 40:US 6 TO I-70
NAME OF ROAD: 040C
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 09/24/2008 DATE TIME STARTED 09/02/2008
2500 E BRANNAN WAY DATE LET 07/17/2008 DATE WORK BEGAN 09/02/2008
DATE AWARDED 07/28/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/11/2008 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 09/02/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,101,423.74 PARTICIPATING $ 317,038.74 $ 317,038.74
AWARD PROJECT AMT: $ 939,122.93 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 28.78% TOTAL EARNINGS 317,038.74 317,038.74
FUNDS AVAILABLE: $ 784,385.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 317,038.74 317,038.74
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,878.68 -8,878.68
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 308,160.06 308,160.06
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 308,160.06 308,160.06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 308,160.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C15821R COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15821R-BID ESTIMATE RUN 09/25/2008
PROJECT: STA 0404-044 ESTIMATE NO: 0001 10:12:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 50.000 0.000
EACH 0.000 0.00
5.15000 0.000 0.00
0010 202-00202 *REMOVAL OF GUTTER 41.000 0.000
LF 0.000 0.00
5.07000 0.000 0.00
0015 202-00203 *REMOVAL OF CURB AND GUTTER 221.000 0.000
LF 60.000 321.60
5.36000 60.000 321.60
0020 202-00206 *REMOVAL OF CONCRETE CURB RAMP 52.000 0.000
SY 20.670 224.89
10.88000 20.670 224.89
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 58,767.000 0.000
SY 58,767.000 99,316.23
1.69000 58,767.000 99,316.23
0030 202-00810 *REMOVAL OF GROUND SIGN 4.000 0.000
EACH 0.000 0.00
46.34000 0.000 0.00
0035 202-04003 *CLEAN CULVERT (SPECIAL) 17.000 0.000
EACH 17.000 21,006.05
1,235.65000 17.000 21,006.05
0040 203-01597 *POTHOLING 20.000 0.000
HOUR 0.000 0.00
205.94000 0.000 0.00
0045 203-01622 SWEEPING (WITH PICKUP BROOM) 50.000 0.000
HOUR 11.000 1,359.27
123.57000 11.000 1,359.27
0050 208-00005 *EROSION LOG 210.000 0.000
LF 42.000 199.08
4.74000 42.000 199.08
0055 208-00011 *EROSION BALES (WEED FREE) 26.000 0.000
EACH 0.000 0.00

13.39000 0.000 0.00
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PCN: 15821R-BID ESTIMATE RUN 09/25/2008
PROJECT: STA 0404-044 ESTIMATE NO: 0001 10:12:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00020 *SILT FENCE 4,540.000 0.000
LF 0.000 0.00
1.13000 0.000 0.00
0065 208-00045 *CONCRETE WASHOUT STRUCTURE 4.000 0.000
EACH 1.000 617.82
617.82000 1.000 617.82
0070 208-00050 *STORM DRAIN INLET PROTECTION 12.000 0.000
EACH 11.000 413.38
37.58000 11.000 413.38
0075 208-00205 EROSION CONTROL SUPERVISOR 144.000 0.000
HOUR 0.000 0.00
97.82000 0.000 0.00
0080 210-04010 *ADJUST MANHOLE 10.000 0.000
EACH 5.000 2,445.55
489.11000 5.000 2,445.55
0085 210-04011 *ADJUST MANHOLE (SPECIAL) 8.000 0.000
EACH 2.000 1,390.10
695.05000 2.000 1,390.10
0090 210-04015 MODIFY MANHOLE 2.000 0.000
EACH 0.000 0.00
1,544.56000 0.000 0.00
0095 217-00000 *HERBICIDE TREATMENT 1,500.000 0.000
SY 0.000 0.00
0.30000 0.000 0.00
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000
TON 18.560 1,826.30
98.40000 18.560 1,826.30
0105 403-00800 EMERGENCY POTHOLE REPAIR 5.000 0.000
TON 0.000 0.00
135.73000 0.000 0.00
0110 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 8,734.000 0.000
TON 1,366.660 78,295.95

57.29000 1,366.660 78,295.95
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PCN: 15821R-BID ESTIMATE RUN 09/25/2008
PROJECT: STA 0404-044 ESTIMATE NO: 0001 10:12:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,176.000 0.000
GAL 0.000 0.00
2.20000 0.000 0.00
0120 608-00000 *CONCRETE SIDEWALK 12.000 0.000
Sy 0.000 0.00
68.99000 0.000 0.00
0125 608-00010 *CONCRETE CURB RAMP 101.000 0.000
sy 20.670 2,320.00
112.24000 20.670 2,320.00
0130 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 105.000 0.000
LF 0.000 0.00
28.83000 0.000 0.00
0135 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 72.000 0.000
LF 60.000 1,915.20
31.92000 60.000 1,915.20
0140 609-24002 *GUTTER TYPE 2 (2 FOOT) 41.000 0.000
LF 0.000 0.00
33.98000 0.000 0.00
0145 612-00001 *DELINEATOR (TYPE I) 20.000 0.000
EACH 0.000 0.00
21.62000 0.000 0.00
0150 612-00002 *DELINEATOR (TYPE II) 20.000 0.000
EACH 0.000 0.00
22.65000 0.000 0.00
0155 612-00003 *DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
23.68000 0.000 0.00
0160 614-00011 *SIGN PANEL (CLASS I) 49.000 0.000
SF 0.000 0.00
11.58000 0.000 0.00
0165 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 8.000 0.000
EACH 8.000 3,171.52

396.44000 8.000 3,171.52
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PCN: 15821R-BID ESTIMATE RUN 09/25/2008
PROJECT: STA 0404-044 ESTIMATE NO: 0001 10:12:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 626-00000 *MOBILIZATION 1.000 0.000
LS 0.600 21,082.78
35,137.97000 0.600 21,082.78
0175 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 0.250 643.57
2,574.27000 0.250 643.57
0180 627-00005 *EPOXY PAVEMENT MARKING 92.000 0.000
GAL 0.000 0.00
97.82000 0.000 0.00
0185 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 184.000 0.000
GAL 113.000 4,654.47
41.19000 113.000 4,654.47
0190 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,147.000 0.000
SF 0.000 0.00
10.30000 0.000 0.00
0195 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 107.000 0.000
(TYPE III)
SF 0.000 0.00
14.42000 0.000 0.00
0200 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 920.000 0.000
SF 0.000 0.00
8.24000 0.000 0.00
0205 630-00000 *FLAGGING 1,680.000 0.000
HOUR 223.000 4,591.57
20.59000 223.000 4,591.57
0210 630-00003 *UNIFORMED TRAFFIC CONTROL 100.000 0.000
HOUR 0.000 0.00
61.78000 0.000 0.00
0215 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
1,029.70000 0.000 0.00
0220 630-00007 *TRAFFIC CONTROL INSPECTION 38.000 0.000
DAY 7.000 576.66

82.38000 7.000 576.66
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PCN: 15821R-BID ESTIMATE RUN 09/25/2008
PROJECT: STA 0404-044 ESTIMATE NO: 0001 10:12:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00012  *TRAFFIC CONTROL MANAGEMENT 40.000 0.000
DAY 12.000 7,413.96
617.83000 12.000 7,413.96
0230 630-80001  *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
514.86000 0.000 0.00
0235 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 0.000
EACH 0.000 0.00
102.97000 0.000 0.00
0240 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 0.000
EACH 0.000 0.00
87.53000 0.000 0.00
0245 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 0.000
EACH 11.500 1,006.60
87.53000 11.500 1,006.60
0250 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 2.500 218.83
87.53000 2.500 218.83
0255 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000
SF 0.000 0.00
20.59000 0.000 0.00
0260 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 0.000
TYPE)
EACH 1.500 1,312.88
875.25000 1.500 1,312.88
0265 630-80359  *PORTABLE MESSAGE SIGN PANEL 60.000 0.000
DAY 44.000 5,663.24
128.71000 44.000 5,663.24
0270 630-80360  *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 8.000 164.72
20.59000 8.000 164.72
0275 630-80380  *TRAFFIC CONE 480.000 0.000
EACH 240.000 2,472.00

10.30000 240.000 2,472.00
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PCN: 15821R-BID ESTIMATE RUN 09/25/2008
PROJECT: STA 0404-044 ESTIMATE NO: 0001 10:12:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 0.000
DAY 0.000 0.00
205.94000 0.000 0.00
0285 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 0.000
DAY 0.000 0.00
308.91000 0.000 0.00
0290 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 21,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70016 F/A FUEL COST ADJUSTMENT 13,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 16,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70021 F/A ON-THE-JOB TRAINEE 4,800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C15821R COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 15821R-BID ESTIMATE RUN 09/25/2008
PROJECT : STA 0404-044 ESTIMATE NO: 0001 10:12:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70031 F/A INTERIM SURFACE REPAIR 7,900.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0340 700-70380 F/A EROSION CONTROL 2,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 1,047,395.21 $ 264,624.22$ 264,624.22
CAT NOO201 SAFETY ENHANCEMENT
0345 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,265.000 0.000
LF 1,265.000 2,213.75
1.75000 1,265.000 2,213.75
0350 202-01300 *REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 2.000 298.62
149.31000 2.000 298.62
0355 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,337.500 0.000
LF 1,325.000 22,922.50
17.30000 1,325.000 22,922.50
0360 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 1.000 400.04
400.04000 1.000 400.04
0365 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 3.000 5,218.32
1,739.44000 3.000 5,218.32
0370 614-00011 SIGN PANEL (CLASS I) 18.000 0.000
SF 0.000 0.00
11.58000 0.000 0.00
0375 614-01583 STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 3.000 0.000
EACH 0.000 0.00
396.44000 0.000 0.00
CAT 0201 CURRENT AMT 32,667.24 $ 31,053.235% 31,053.23
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0380 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 11,517.28
11,517.28000 1.000 11,517.28
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PCN: 15821R-BID ESTIMATE RUN 09/25/2008
PROJECT: STA 0404-044 ESTIMATE NO: 0001 10:12:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0385 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 9,071.73
9,071.73000 1.000 9,071.73
0390 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 772.28
772.28000 1.000 772.28
CAT 0400 CURRENT AMT $ 21,361.29 $ 21,361.29% 21,361.29

PROJECT TOTAL CURRENT AMT $  1,101,423.74 $ 317,038.745S 317,038.74



